
Key milestones

Qtr 3 2011 Western Concourse closed for partial removal

Qtr 4 2011 Temporary Fremantle Line tracks completed

Qtr 1 2012 Tunnel construction begins

Qtr 1 2012 Pedestrian underpass construction begins

Qtr 3 2012 Platform 9 closed for upgrade

Qtr 3 2013 Platform 9 reopens as Platform 8/9

Qtr 4 2013 Pedestrian underpass operational

Qtr 4 2013 Fremantle Line tunnel operational

Qtr 2 2014 Project completion


